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Metropolitan Transportation Commission 
Programming and Allocations Committee 

July 10, 2002 Item Number 5f 
State Transportation Improvement Program 

End-of-Year Project Delivery Status Report (FY 2001-02) 

 
Subject:  End of Fiscal Year 2001-02 project delivery status report for State Transportation 

Improvement Program (STIP) projects. 
 

Background: Senate Bill 45 (Chapter 622, Statutes 1997) established strict timely use of funds and 
project delivery requirements for transportation projects. Projects programmed in the 
STIP must receive an allocation from the California Transportation Commission (CTC) or 
Caltrans by the end of the fiscal year in which the funds are programmed.  Funds not 
allocated or extended by the CTC within this deadline are deleted from the STIP with the 
funds returned to the county in the next county share period. 

 

 MTC staff monitors the delivery of STIP projects, and has been informing members of 
the Bay Area Partnership on a monthly basis of the project delivery requirements and 
pending deadlines.  

 

Status: STIP 
 The Bay Area maintained its reputation for on-time project delivery this year for projects 

programmed in the STIP.  Over 88 percent of the programmed projects and 96 percent of 
the funding were allocated in FY 2001-02, compared with 90 percent of the projects and 
97 percent of the funds in FY 2000-01.  A chart reflecting the region’s STIP project 
delivery for FY 2001-02 is provided in Attachment A, and summarized below.   

 

 A total of 92 projects, for $230.2 million in Regional Improvement Program (RIP) funds 
were programmed in FY 2001-02 of the State Transportation Improvement Program 
(STIP) for the MTC region.  Of this amount, 81 projects totaling $220 million received 
allocations by the June 30, 2002 deadline.  The allocation status for each individual STIP 
project with funds programmed in FY 2001-02 is provided in Attachment B. 

 

 Another four projects totaling $8 million received allocation deadline extensions from the 
CTC.  A list of these projects, which represent 4% of the region’s projects and 3% of the 
region’s funding programmed in FY 2001-02 of the STIP, is presented in Attachment C.  
The San Francisco – 4th Street Bridge Seismic Retrofit project, totaling $7.1 million (90% 
of all extension funds) was delayed and granted an extension due to additional time 
needed for project review by the State Historic Preservation Office (SHPO). 

 

 There are however, eight STIP projects totaling $1.7 million with funding in this year that 
lapsed due to missed allocations.  A list of these projects, which represent 8% of the 
region’s projects and 1% of the region’s funding programmed in FY 2001-02 of the STIP, 
is presented in Attachment D.  Of these funds, $1,535,000 was programmed as CMAQ 
Match Reserve, which lapsed as a result of continued difficulty in coordinating the state 
and federal programming requirements.  These funds will return to the respective county 
share in the next county share period beginning FY 2004-05. 

 

Attachments: Attachment A - FY 2001-02 STIP (RTIP) Project Delivery Status Chart 
 Attachment B - List of RTIP projects with funds allocated by 06/30/02 
 Attachment C - List of RTIP projects receiving allocation extensions in FY 2001-02 
 Attachment D - List of RTIP projects with funds lapsing on 06/30/02 
 



MTC Region
FY 2001-02 End of Year Local and Caltrans STIP Project Delivery

as of June 30, 2002

Attachment A

MTC - Programming and Allocations
C:Files\Project Delivery-Monitoring\063002 End of Year STIP Delivery
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Total FY 2001-02 Allocations
81 Projects (88%), $220.2 Million (96%)

Total FY 2001-02 Extensions
4 Projects (4%),  $7.97 Million (3%)

Total FY 2001-02 Lapsing Funds
8 Projects (8%),  $1.8 Million (1%)

Local Projects

Caltrans Projects

Local
Allocations:

67 Projects (86%)
$61.2 Million (86%)

Caltrans
Allocations:

14 Projects (100%)
$159 Million (100%)

Extensions
Local

4 Projects (5%)
$7.97 Million (11%)

Caltrans
 - No Extensions -

Funds to Lapse
Local Projects
8 Projects (9%)

$1.8 Million (3%)
Caltrans Projects 

- No Funds to Lapse -

Local

Caltrans

Local

Note:  Percentages are based on Local Delivery and Caltrans Delivery as separate and distinct programs, and not based on the Total Program
(i.e. the percentages show Local project delivery performance for the Local program separate from the Caltrans project delivery performance.)

 FY 2001/02 STIP (RTIP) Project Delivery Target:
Local           78 Projects (85%)   $ 71.0 Million  (63%)
Caltrans     14 Projects (15%)   $159.2 Million  (37%)  

Total            92 Projects                $230.2 Million

Allocation Extensions:
San Francisco-4th Street Bridge Seismic Retrofit: $7,130,000
BART - SFO Extension Bicycle Path: $123,000
Solano- CMAQ match: 323,000
Sonoma- CMAQ match: 394,000
Total Local: 4 Projects (5.1%) $7,970,000 (11.2%)

Total Caltrans:   - No Extensions

TOTAL:  4 Projects (4.3%)  $7,970,000 (3.5%)

Funds to Lapse:
Contra Costa- CMAQ match: $122,000 
Marin - CMAQ match: $55,000 
San Francisco-PPM: $52,000
San Mateo- CMAQ match: $91,000
Santa Clara - CMAQ match: $1,139,000
Solano TA - New Solano Intercity Rail Service: $125,000
Solano- CMAQ match: $15,000
Sonoma- CMAQ match: $113,000
Total Local - 8 Projects (9%) - $1,810,000 (2.6%)
Total Caltrans:  No Funds to Lapse

TOTAL:  8 Projects (7.6%)  $1,810,000 (.8%)



ALAMEDACounty:

CO RESPONSIBLE AGENCY

PROJECT TITLE

DIST PPNO ELEMRTE

DOC

TIP ID

FED PROJ NO. ENV PS&E R/W CON
STIP Funds Requiring Allocation by June 30, 2002

EA TOTALas of: June 15, 2002 FY 01/02 STATUS

METROPOLITAN TRANSPORTATION COMMISSION
- STATE TRANSPORTATION IMPROVEMENT PROGRAM-

FY 2001-02 Programmed Funds Requiring Allocation by June 30, 2002
SB45 Allocation Timely Use of Funds Report

Attachment B
FY 2001-02
TUF ALLOCATION DEADLINE
ALLOCATION STATUS REPORT

ALLOCATION STATUS

ALA04 0321D MT Alameda Contra Costa Transit District

AC Transit Wheelchair Bus Securement Retrofit

ALA010037

601,000 601,000

601,000 601,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 04/03/02B00BASTIP01

ALAMEDA

RTIP $601,000

ALA04 2113 MT Alameda Contra Costa Transit District

AC Transit Bus Engine and Transmission Rehab

ALA990020

658,000 658,000

658,000 658,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 02/28/02B00BASTIP98

ALAMEDA

RTIP $2,638,000

ALA04 2113A MT Alameda Contra Costa Transit District

AC Transit Bus Engine and Transmission Rehab

ALA990020

628,000 628,000

628,000 628,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 02/28/02 B000BASTIP99

ALAMEDA

RTIP $3,839,000

ALA04 2179 LA Alameda County Congestion Management Agency

Alameda County - Planning, Programming and Monitoring

ALA99SA01

PPM02-6273(027) 100,000 100,000

100,000 100,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 12/14/010U8701STIP99

ALAMEDA

RTIP $512,000Frank Furger

ALA04 2103 MT Bay Area Rapid Transit District

BART Oakland Airport Connector

BRT990002

1,730,000 1,730,000

1,730,000 1,730,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 05/09/02R735SASTIP98

ALAMEDA

RTIP $5,530,000

ALA04 0053I CTCO Caltrans

Powell to Contra Costa Co. Replacement Planting

80 ALA979035

1,022,000 1,022,000

1,251,000 1,251,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 04/03/02181631STIP8A

ALAMEDA
04/03/02

RTIP $422,000GF RIP $829,000Lyle Oehler

ALA04 0054C CTCO Caltrans

Port of Oakland Viaduct to Powell St Environmental Mitigation

80 ALA978022

521,000 521,000

521,000 521,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 06/13/02181731STIP94

ALAMEDA

06/13/02

$138,000GF RIP $383,000Lyle Oehler

ALA04 0054H CTCO Caltrans

Central Avenue Required Mitigation Planting

580 ALA991087

163,000 163,000

163,000 163,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 06/13/02181771STIP94

ALAMEDA
06/13/02

RTIP $52,000GF RIP $111,000Lyle Oehler

ALA04 0054K CTCO Caltrans

I-80 Eastbound HOV Lane Extension

80 ALA990010

4,895,000 4,895,000

4,895,000 4,895,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 06/13/02254801STIP98

ALAMEDA

RTIP $4,895,000Mike Welsh

ALA04 0067N CTCO Caltrans

Pierce Street Mini Park Mitigation Planting

80 ALA978021

150,000 150,000

150,000 150,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 04/03/02181641STIP8A

ALAMEDA

RTIP $150,000GF RIP $363,000Lyle Oehler
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MTC - Programming and Allocations
RM - TUF 01-02 Funds Requiring Allocations in FY 01-02

NOTE:  This report lists STIP funds programmed in FY 2001-2002 which require allocation by June 30, 2002.  The report excludes funds not subject to the FY 2001-2002 - June 30, 2002 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support).  The report
also excludes funds programmed in other Fiscal Years.  Projects which have received allocations for all funds programmed in FY 2001-2002 are noted as “Voted”.  All STIP funds are not necessarily included in this report.  Refer to the STIP for a complete listing of total STIP
programming for these projects.



ALAMEDACounty:

CO RESPONSIBLE AGENCY

PROJECT TITLE

DIST PPNO ELEMRTE

DOC

TIP ID

FED PROJ NO. ENV PS&E R/W CON
STIP Funds Requiring Allocation by June 30, 2002

EA TOTALas of: June 15, 2002 FY 01/02 STATUS

METROPOLITAN TRANSPORTATION COMMISSION
- STATE TRANSPORTATION IMPROVEMENT PROGRAM-

FY 2001-02 Programmed Funds Requiring Allocation by June 30, 2002
SB45 Allocation Timely Use of Funds Report

Attachment B
FY 2001-02
TUF ALLOCATION DEADLINE
ALLOCATION STATUS REPORT

ALLOCATION STATUS

ALA04 0119G LA City of Dublin

I-580 / Tassajara Road Interchange Improvements

580 ALA010008

4,700,000 4,700,000

4,700,000 4,700,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 10/03/01257700LSTIP00

ALAMEDA

RTIP $4,700,000Ferd Del Rosario

ALA04 2114 LA City of Dublin

Dublin Blvd Widening

ALA990021

RPSTPL-5432(006) 2,469,000 2,469,000

2,469,000 2,469,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 12/12/010U0601STIP98

ALAMEDA

RTIP $3,100,000Ferdinand Del Rosario

ALA04 1019 LA City of Fremont

City of Fremont Various Streets Pavement Overlay

ALA991038

RPSTPL-5322(024) 2,441,000 2,441,000

2,441,000 2,441,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 08/15/01072634STIP00

ALAMEDA

RTIP $2,441,000John Barron

ALA04 2109 LA City of Fremont

Washington Blvd and Paseo Padre Parkway Grade Separations

ALA990014

RPL-5322(020) 4,441,000 4,441,000

4,441,000 4,441,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 05/09/020U0501STIP98

ALAMEDA

RTIP $28,173,000

ALA04 0115B LA City of Livermore

I-580 / Isabel Avenue (Future Route 84) Interchange Phase 1

580 ALA990072

RPSTPL-5053(009) 4,000,000 4,000,000

4,000,000 4,000,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 07/12/01923157STIP00

ALAMEDA

RTIP $4,000,000Dan Smith

ALA04 2190 LA City of Livermore

Portola Avenue Reconstruction

ALA99SA11

RPL-5053(013) 1,169,000 1,169,000

1,169,000 1,169,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 05/09/02073104STIP99

ALAMEDA

RTIP $1,169,000

ALA04 2197 LA City of Union City

Various Union City Streets Rehabilitation

ALA99SA17

RPL-5354(016) 820,000 820,000

820,000 820,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 02/12/02073044STIP99

ALAMEDA

RTIP $820,000

ALA04 1015 LA County of Alameda

Alameda Crow Canyon Road Safety Improvements

ALA010003

RPSTPL-5933(071) 500,000 500,000

500,000 500,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 04/11/02073134STIP00

ALAMEDA

RTIP $950,000Art Carrera

ALA04 2100 LA Metropolitan Transportation Commission

Planning, Programming and Monitoring - MTC

MTC990005

PPM02-6084(056) 87,000 87,000

87,000 87,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 07/20/010U6501STIP98

ALAMEDA

RTIP $517,000

ALA04 0320E LA Port of Oakland

SR 61 / Langley Street Reconstruction

61 ALA010023

RPSTPL-6057(010) 1,000,000 1,000,000

1,000,000 1,000,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 05/09/02073094STIP01

ALAMEDA

RTIP $1,000,000
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MTC - Programming and Allocations
RM - TUF 01-02 Funds Requiring Allocations in FY 01-02

NOTE:  This report lists STIP funds programmed in FY 2001-2002 which require allocation by June 30, 2002.  The report excludes funds not subject to the FY 2001-2002 - June 30, 2002 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support).  The report
also excludes funds programmed in other Fiscal Years.  Projects which have received allocations for all funds programmed in FY 2001-2002 are noted as “Voted”.  All STIP funds are not necessarily included in this report.  Refer to the STIP for a complete listing of total STIP
programming for these projects.



ALAMEDACounty:

CO RESPONSIBLE AGENCY

PROJECT TITLE

DIST PPNO ELEMRTE

DOC

TIP ID

FED PROJ NO. ENV PS&E R/W CON
STIP Funds Requiring Allocation by June 30, 2002

EA TOTALas of: June 15, 2002 FY 01/02 STATUS

METROPOLITAN TRANSPORTATION COMMISSION
- STATE TRANSPORTATION IMPROVEMENT PROGRAM-

FY 2001-02 Programmed Funds Requiring Allocation by June 30, 2002
SB45 Allocation Timely Use of Funds Report

Attachment B
FY 2001-02
TUF ALLOCATION DEADLINE
ALLOCATION STATUS REPORT

ALLOCATION STATUS

Alameda County Totals 20Projects: FY 01/02 Prog:

Allocated:

Remaining Balance:

Vote Savings (Increase):

4,687,000 1,730,000 4,441,000 21,237,000 32,095,000

4,687,000 1,730,000 4,441,000 21,466,000 32,324,000

229,000 229,000
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MTC - Programming and Allocations
RM - TUF 01-02 Funds Requiring Allocations in FY 01-02

NOTE:  This report lists STIP funds programmed in FY 2001-2002 which require allocation by June 30, 2002.  The report excludes funds not subject to the FY 2001-2002 - June 30, 2002 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support).  The report
also excludes funds programmed in other Fiscal Years.  Projects which have received allocations for all funds programmed in FY 2001-2002 are noted as “Voted”.  All STIP funds are not necessarily included in this report.  Refer to the STIP for a complete listing of total STIP
programming for these projects.



CONTRA COSTACounty:

CO RESPONSIBLE AGENCY

PROJECT TITLE

DIST PPNO ELEMRTE

DOC

TIP ID

FED PROJ NO. ENV PS&E R/W CON
STIP Funds Requiring Allocation by June 30, 2002

EA TOTALas of: June 15, 2002 FY 01/02 STATUS

METROPOLITAN TRANSPORTATION COMMISSION
- STATE TRANSPORTATION IMPROVEMENT PROGRAM-

FY 2001-02 Programmed Funds Requiring Allocation by June 30, 2002
SB45 Allocation Timely Use of Funds Report

Attachment B
FY 2001-02
TUF ALLOCATION DEADLINE
ALLOCATION STATUS REPORT

ALLOCATION STATUS

CC04 2161 LA Metropolitan Transportation Commission

CMAQ Match Reserve - Contra Costa County

MTC990004 122,000 122,000FY 01/02 Prog:

Allocated:

122,000 122,000Remaining Balance:

$122,000 to Lapse on June 30, 2002Allocation Date:0U1001STIP98

CONTRA COSTA

RTIP $322,000

CC04 2126A MT Alameda Contra Costa Transit District

San Pablo Corridor Street Improvements and Shelters

CC99SA09

50,000 950,000 1,000,000

50,000 950,000 1,000,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 05/09/02 05/09/02T023SASTIP99

CONTRA COSTA

RTIP $1,000,000

CC04 2161-09 LA Alameda County Congestion Managament Agency

CMAQ Match - San Pablo Ave/I-80 SMART Corridor

ALA990084

CML-6273(020) 4,000 146,000 150,000

4,000 146,000 150,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 09/05/01 09/05/01923489STIP99

CONTRA COSTA

RTIP $179,000Cyrus Minoofar

CC04 1024 MT Bay Area Rapid Transit District

Pittsburg-Baypoint BART Station Parking Improvements

CC991088

MTP-6000(018) 460,000 2,040,000 2,500,000

460,000 2,040,000 2,500,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 06/13/02 06/13/02R995SASTIP00

CONTRA COSTA

RTIP $2,600,000James Gravesande

CC04 0295F CTCO Caltrans

Contra Costa I-680 - HOV Lanes from North Main St to Marina
Vista

680 CC990004

32,696,000 32,696,000

32,696,000 32,696,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 06/13/02228561STIP98

CONTRA COSTA

RTIP $32,696,000Max Anasco

CC04 1123 MT Central Contra Costa Transit Authority (CCCTA)

I-680 Express Bus Commute Service Bus Acquisition

CC010016

950,000 950,000

950,000 950,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 07/12/01T992SASTIP01

CONTRA COSTA

RTIP $950,000Cindy Dahlgren

CC04 2161-08 LA City of Antioch

CMAQ Match - Route 4 East Corridor Master Control
Interconnect

CC990048

STPL-5038(011) 27,000 33,000 60,000

27,000 33,000 60,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 07/06/01 09/04/01072254STIP99

CONTRA COSTA

RTIP $65,000Joe Brandt

CC04 2161-15 LA City of Concord

CMAQ Match - Concord Iron Horse Trail Safety and Gap Closure

CC990047

CML-5135(020) 40,000 40,000

40,000 40,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 09/04/01072894STIP01

CONTRA COSTA

RTIP $40,000Alex Pascual

CC04 2254 TEA City of El Cerrito/BART

BART Bicycle Garage at El Cerrito Plaza

CC991115

STPLE-5239(004) 80,000 80,000

80,000 80,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 01/23/02071714STIP98

CONTRA COSTA

$80,000TEA $117,000Bruce King

CC04 2206 LA City of Pittsburg

Route 4 / Loveridge Road Storm Drainage Improvements

CC99SA11

3,500,000 3,500,000

3,500,000 3,500,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 06/13/02073154LSTIP99

CONTRA COSTA

RTIP $3,500,000Nasser Shirazi
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MTC - Programming and Allocations
RM - TUF 01-02 Funds Requiring Allocations in FY 01-02

NOTE:  This report lists STIP funds programmed in FY 2001-2002 which require allocation by June 30, 2002.  The report excludes funds not subject to the FY 2001-2002 - June 30, 2002 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support).  The report
also excludes funds programmed in other Fiscal Years.  Projects which have received allocations for all funds programmed in FY 2001-2002 are noted as “Voted”.  All STIP funds are not necessarily included in this report.  Refer to the STIP for a complete listing of total STIP
programming for these projects.



CONTRA COSTACounty:

CO RESPONSIBLE AGENCY

PROJECT TITLE

DIST PPNO ELEMRTE

DOC

TIP ID

FED PROJ NO. ENV PS&E R/W CON
STIP Funds Requiring Allocation by June 30, 2002

EA TOTALas of: June 15, 2002 FY 01/02 STATUS

METROPOLITAN TRANSPORTATION COMMISSION
- STATE TRANSPORTATION IMPROVEMENT PROGRAM-

FY 2001-02 Programmed Funds Requiring Allocation by June 30, 2002
SB45 Allocation Timely Use of Funds Report

Attachment B
FY 2001-02
TUF ALLOCATION DEADLINE
ALLOCATION STATUS REPORT

ALLOCATION STATUS

CC04 2161-16 LA City of Walnut Creek

CMAQ Match - Walnut Creek Signal Upgrade

CC990049

CML-5225(014) 5,000 60,000 65,000

5,000 60,000 65,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 07/12/01 08/28/01923744STIP01

CONTRA COSTA

RTIP $65,000F.J. Kennedy

CC04 2118 LA Metropolitan Transportation Commission

Planning, Programming and Monitoring - MTC

MTC990005

PPM01-6084(048) 54,000 54,000

54,000 54,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 07/20/010U6501STIP98

CONTRA COSTA

RTIP $322,000

CC04 1121 MT Western Contra Costa Transit Authority (WestCAT)

I-80 Express Bus Commute Service Bus Acquisition

CC010017

900,000 900,000

900,000 900,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 07/12/01T990SASTIP01

CONTRA COSTA

RTIP $900,000Charles Anderson

CC04 1122 MT Western Contra Costa Transit Authority (WestCAT)

Pinole Valley Road Bus Turnouts

CC010017

10,000 140,000 150,000

10,000 140,000 150,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 04/03/02 04/03/02T990SBSTIP01

CONTRA COSTA

RTIP $150,000Charles Anderson

Contra Costa County Totals 14Projects: FY 01/02 Prog:

Allocated:

Remaining Balance:

Vote Savings (Increase):

104,000 506,000 2,040,000 39,495,000 42,145,000

104,000 506,000 2,040,000 39,617,000 42,267,000

122,000 122,000
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MTC - Programming and Allocations
RM - TUF 01-02 Funds Requiring Allocations in FY 01-02

NOTE:  This report lists STIP funds programmed in FY 2001-2002 which require allocation by June 30, 2002.  The report excludes funds not subject to the FY 2001-2002 - June 30, 2002 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support).  The report
also excludes funds programmed in other Fiscal Years.  Projects which have received allocations for all funds programmed in FY 2001-2002 are noted as “Voted”.  All STIP funds are not necessarily included in this report.  Refer to the STIP for a complete listing of total STIP
programming for these projects.



MARINCounty:

CO RESPONSIBLE AGENCY

PROJECT TITLE

DIST PPNO ELEMRTE

DOC

TIP ID

FED PROJ NO. ENV PS&E R/W CON
STIP Funds Requiring Allocation by June 30, 2002

EA TOTALas of: June 15, 2002 FY 01/02 STATUS

METROPOLITAN TRANSPORTATION COMMISSION
- STATE TRANSPORTATION IMPROVEMENT PROGRAM-

FY 2001-02 Programmed Funds Requiring Allocation by June 30, 2002
SB45 Allocation Timely Use of Funds Report

Attachment B
FY 2001-02
TUF ALLOCATION DEADLINE
ALLOCATION STATUS REPORT

ALLOCATION STATUS

MRN04 2163 LA Metropolitan Transportation Commission

CMAQ Match Reserve - Marin County

MTC990004 55,000 55,000FY 01/02 Prog:

Allocated:

55,000 55,000Remaining Balance:

$55,000 to Lapse on June 30, 2002Allocation Date:0U1401STIP98

MARIN

RTIP $285,000

MRN04 2163-05 LA City of Larkspur

CMAQ Match - Bon Air Road Bicycle/Pedestrian Improvements

MRN990034

CML-5166(012) 20,000 20,000

20,000 20,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 05/03/02073174STIP01

MARIN

RTIP $20,000Hamid Shamsapour

MRN04 2217 LA City of Novato

Grant Avenue Rehabilitation

 MRN99SA10

RPL-5361(012) 500,000 500,000

500,000 500,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 03/22/02 0U6601STIP99

MARIN

RTIP $630,000

MRN04 2127 LA Metropolitan Transportation Commission

Planning, Programming and Monitoring - MTC

MTC990005

PPM01-6084(048) 17,000 17,000

17,000 17,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 07/20/010U6501STIP98

MARIN

RTIP $107,000

MRN04 2129 LA Metropolitan Transportation Commission

Regional Rideshare Program - Marin

MTC990003

RPL-6084(055) 96,000 96,000

96,000 96,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 07/20/01072054STIP98

MARIN

RTIP $550,000Pierce Gould

Marin County Totals 5Projects: FY 01/02 Prog:

Allocated:

Remaining Balance:

Vote Savings (Increase):

113,000 520,000 633,000

113,000 575,000 688,000

55,000 55,000
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MTC - Programming and Allocations
RM - TUF 01-02 Funds Requiring Allocations in FY 01-02

NOTE:  This report lists STIP funds programmed in FY 2001-2002 which require allocation by June 30, 2002.  The report excludes funds not subject to the FY 2001-2002 - June 30, 2002 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support).  The report
also excludes funds programmed in other Fiscal Years.  Projects which have received allocations for all funds programmed in FY 2001-2002 are noted as “Voted”.  All STIP funds are not necessarily included in this report.  Refer to the STIP for a complete listing of total STIP
programming for these projects.



NAPACounty:

CO RESPONSIBLE AGENCY

PROJECT TITLE

DIST PPNO ELEMRTE

DOC

TIP ID

FED PROJ NO. ENV PS&E R/W CON
STIP Funds Requiring Allocation by June 30, 2002

EA TOTALas of: June 15, 2002 FY 01/02 STATUS

METROPOLITAN TRANSPORTATION COMMISSION
- STATE TRANSPORTATION IMPROVEMENT PROGRAM-

FY 2001-02 Programmed Funds Requiring Allocation by June 30, 2002
SB45 Allocation Timely Use of Funds Report

Attachment B
FY 2001-02
TUF ALLOCATION DEADLINE
ALLOCATION STATUS REPORT

ALLOCATION STATUS

NAP04 2130 LA Metropolitan Transportation Commission

Planning, Programming and Monitoring - MTC

MTC990005

PPM01-6084(048) 11,000 11,000

11,000 11,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 07/20/010U6501STIP98

NAPA

RTIP $61,000

Napa County Totals 1Projects: FY 01/02 Prog:

Allocated:

Remaining Balance:

Vote Savings (Increase):

11,000 11,000

11,000 11,000
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MTC - Programming and Allocations
RM - TUF 01-02 Funds Requiring Allocations in FY 01-02

NOTE:  This report lists STIP funds programmed in FY 2001-2002 which require allocation by June 30, 2002.  The report excludes funds not subject to the FY 2001-2002 - June 30, 2002 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support).  The report
also excludes funds programmed in other Fiscal Years.  Projects which have received allocations for all funds programmed in FY 2001-2002 are noted as “Voted”.  All STIP funds are not necessarily included in this report.  Refer to the STIP for a complete listing of total STIP
programming for these projects.



SAN FRANCISCOCounty:

CO RESPONSIBLE AGENCY

PROJECT TITLE

DIST PPNO ELEMRTE

DOC

TIP ID

FED PROJ NO. ENV PS&E R/W CON
STIP Funds Requiring Allocation by June 30, 2002

EA TOTALas of: June 15, 2002 FY 01/02 STATUS

METROPOLITAN TRANSPORTATION COMMISSION
- STATE TRANSPORTATION IMPROVEMENT PROGRAM-

FY 2001-02 Programmed Funds Requiring Allocation by June 30, 2002
SB45 Allocation Timely Use of Funds Report

Attachment B
FY 2001-02
TUF ALLOCATION DEADLINE
ALLOCATION STATUS REPORT

ALLOCATION STATUS

SF04 2023 LA City of San Francisco

San Francisco - 4th Street Bridge Seismic Retrofit and
Rehabiliation

SF010004

STPLZ-5934(080)

780,000 50,000 6,300,000 7,130,000FY 01/02 Prog:

Allocated:

780,000 50,000 6,300,000 7,130,000Remaining Balance:

Awaiting approval from SHPO
12-month Allocation Extension Approved for

$7,130,000
New Allocation Deadline: Jun 30, 2003

Allocation Date:072304STIP99

SAN FRANCISCO

RTIP $7,253,000Patrick Rivera

SF04 2007 LA San Francisco County Transportation Authority

San Francisco County - Planning, Programming and Monitoring

SF010008

PPM01-6272(003)

52,000 52,000FY 01/02 Prog:

Allocated:

52,000 52,000Remaining Balance:

$52,000 to Lapse on 06/30/2002Allocation Date:0U9301STIP99

SAN FRANCISCO

RTIP $221,000Carmen Clark

SF04 1007 LA City of San Francisco

3rd Street Integrated Traffic Management System (ITMS)

SF991029

200,000 200,000

200,000 200,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 02/08/02STIP99

SAN FRANCISCO

RTIP $900,000

SF04 2024 LA City of San Francisco

San Francisco - Illinois Street Roadway Reconstruction

SF010003

RPL-5934(099) 1,330,000 1,330,000

1,330,000 1,330,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 05/09/020U8801LSTIP99

SAN FRANCISCO

RTIP $1,530,000Patrick Rivera

SF04 2131 LA Metropolitan Transportation Commission

Planning, Programming and Monitoring - MTC

MTC990005

PPM01-6084(048) 46,000 46,000

46,000 46,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 07/20/010U6501STIP98

SAN FRANCISCO

RTIP $279,000

SF04 2133 LA Metropolitan Transportation Commission

Regional Rideshare Program - San Francisco

MTC990003

RPL-6084(055) 307,000 307,000

307,000 307,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 07/20/01072054STIP98

SAN FRANCISCO

RTIP $1,768,000Pierce Gould

SF04 2004 MT Peninsula Corridor Joint Powers Board

Caltrain Passenger Car Rehabilitation - San Francisco

JPB99T005

1,333,000 1,333,000

1,333,000 1,333,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 07/12/01R647SBSTIP00

SAN FRANCISCO

RTIP $1,333,000April Chan

SF04 2134-01 MT San Francisco Public Transportation Commission

SF Muni 3rd Street Metro East Rail Vehicle Maintenance Facility

SF970105

16,500,000 16,500,000

16,500,000 16,500,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 01/23/02STIP00

SAN FRANCISCO

RTIP $16,500,000Michael Burns

SAN FRANCISCO County Totals 8Projects: FY 01/02 Prog:

Allocated:

Remaining Balance:

Vote Savings (Increase):

353,000 200,000 19,163,000 19,716,000

405,000 980,000 50,000 25,463,000 26,898,000

52,000 780,000 50,000 6,300,000 7,182,000
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MTC - Programming and Allocations
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NOTE:  This report lists STIP funds programmed in FY 2001-2002 which require allocation by June 30, 2002.  The report excludes funds not subject to the FY 2001-2002 - June 30, 2002 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support).  The report
also excludes funds programmed in other Fiscal Years.  Projects which have received allocations for all funds programmed in FY 2001-2002 are noted as “Voted”.  All STIP funds are not necessarily included in this report.  Refer to the STIP for a complete listing of total STIP
programming for these projects.



SAN MATEOCounty:

CO RESPONSIBLE AGENCY

PROJECT TITLE

DIST PPNO ELEMRTE

DOC

TIP ID

FED PROJ NO. ENV PS&E R/W CON
STIP Funds Requiring Allocation by June 30, 2002

EA TOTALas of: June 15, 2002 FY 01/02 STATUS

METROPOLITAN TRANSPORTATION COMMISSION
- STATE TRANSPORTATION IMPROVEMENT PROGRAM-

FY 2001-02 Programmed Funds Requiring Allocation by June 30, 2002
SB45 Allocation Timely Use of Funds Report

Attachment B
FY 2001-02
TUF ALLOCATION DEADLINE
ALLOCATION STATUS REPORT

ALLOCATION STATUS

SM04 1035 MT Bay Area Rapid Transit District

BART SFO Extension Bicycle Path

SM010005

MTP-6000(019)

123,000 123,000FY 01/02 Prog:

Allocated:

123,000 123,000Remaining Balance:

Awaiting Traffic Study
4-month Allocation Extension Approved for $123,000

New Allocation Deadline: Oct 31, 2002
Allocation Date:T994SASTIP99

SAN MATEO

RTIP $1,000,000Ersten Imoaka

SM04 2166 LA Metropolitan Transportation Commission

CMAQ Match Reserve - San Mateo County

MTC990004 91,000 91,000FY 01/02 Prog:

Allocated:

91,000 91,000Remaining Balance:

$91,000 to Lapse on June 30, 2002Allocation Date:072034STIP98

SAN MATEO

RTIP $91,000

SM04 0692C CTCO Caltrans

U.S. 101 - Marsh Road to SR 92 Auxiliary Lanes - Marsh to
Ralston

101 SM991105

14,895,000 14,895,000

14,895,000 14,895,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 06/13/022357A1STIP98

SAN MATEO

RTIP $14,895,000Abby Emadzadeh

SM04 0692Y CTCO Caltrans

U.S. 101 - Marsh Road to SR 92 Auxiliary Lanes - Landscaping

101 SM991107

500,000 500,000

500,000 500,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 06/13/022357A1STIP98

SAN MATEO

RTIP $500,000Abby Emadzadeh

SM04 0696B CTCO Caltrans

Belmont - Harbor Soundwall

101 SM990023

279,000 279,000

279,000 279,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date:2357A1STIP94

SAN MATEO

06/13/02

GF IIP $279,000Bijan Sartipi

SM04 1040 LA City of Belmont

Belmont - Various Streets Resurfacing

SM010010

RPL-5268(005) 291,000 291,000

291,000 291,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 03/19/02072674STIP99

SAN MATEO

RTIP $291,000Rich Yoshida

SM04 2166-10 LA City of Millbrae

CMAQ Match - Millbrae Ave/El Camino Intersection
Improvements

SM991079

CML-5299(005) 22,000 22,000

22,000 22,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 01/16/02923519STIP01

SAN MATEO

RTIP $22,000John Curtis

SM04 0696J LA City of Redwood City

Route 101 / Ralston Avenue Interchange Improvements

101 SM010003

RPSTPL-5029(013) 3,100,000 3,100,000

3,100,000 3,100,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 05/09/02073084STIP99

SAN MATEO

RTIP $3,100,000John Curtis

SM04 2140 LA Metropolitan Transportation Commission

Planning, Programming and Monitoring - MTC

MTC990005

PPM01-6084(048) 47,000 47,000

47,000 47,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 07/20/010U6501STIP98

SAN MATEO

RTIP $282,000

SM04 0669D MT SamTrans

SamTrans North and South Bus Maintenance Facilites

SM010039

MTP6014(001) 450,000 450,000

450,000 450,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 08/22/01T980SASTIP01

SAN MATEO

RTIP $540,000
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MTC - Programming and Allocations
RM - TUF 01-02 Funds Requiring Allocations in FY 01-02

NOTE:  This report lists STIP funds programmed in FY 2001-2002 which require allocation by June 30, 2002.  The report excludes funds not subject to the FY 2001-2002 - June 30, 2002 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support).  The report
also excludes funds programmed in other Fiscal Years.  Projects which have received allocations for all funds programmed in FY 2001-2002 are noted as “Voted”.  All STIP funds are not necessarily included in this report.  Refer to the STIP for a complete listing of total STIP
programming for these projects.



SAN MATEOCounty:

CO RESPONSIBLE AGENCY

PROJECT TITLE

DIST PPNO ELEMRTE

DOC

TIP ID

FED PROJ NO. ENV PS&E R/W CON
STIP Funds Requiring Allocation by June 30, 2002

EA TOTALas of: June 15, 2002 FY 01/02 STATUS

METROPOLITAN TRANSPORTATION COMMISSION
- STATE TRANSPORTATION IMPROVEMENT PROGRAM-

FY 2001-02 Programmed Funds Requiring Allocation by June 30, 2002
SB45 Allocation Timely Use of Funds Report

Attachment B
FY 2001-02
TUF ALLOCATION DEADLINE
ALLOCATION STATUS REPORT

ALLOCATION STATUS

SM04 1050 LA Town of Portola Valley

Portola Valley - Various Streets Resurfacing

SM010021

RPL-5390(003) 118,000 118,000

118,000 118,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 02/13/02073054STIP99

SAN MATEO

RTIP $118,000

San Mateo County Totals 11Projects: FY 01/02 Prog:

Allocated:

Remaining Balance:

Vote Savings (Increase):

47,000 19,655,000 19,702,000

47,000 123,000 19,746,000 19,916,000

123,000 91,000 214,000
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NOTE:  This report lists STIP funds programmed in FY 2001-2002 which require allocation by June 30, 2002.  The report excludes funds not subject to the FY 2001-2002 - June 30, 2002 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support).  The report
also excludes funds programmed in other Fiscal Years.  Projects which have received allocations for all funds programmed in FY 2001-2002 are noted as “Voted”.  All STIP funds are not necessarily included in this report.  Refer to the STIP for a complete listing of total STIP
programming for these projects.



SANTA CLARACounty:

CO RESPONSIBLE AGENCY

PROJECT TITLE

DIST PPNO ELEMRTE

DOC

TIP ID

FED PROJ NO. ENV PS&E R/W CON
STIP Funds Requiring Allocation by June 30, 2002

EA TOTALas of: June 15, 2002 FY 01/02 STATUS

METROPOLITAN TRANSPORTATION COMMISSION
- STATE TRANSPORTATION IMPROVEMENT PROGRAM-

FY 2001-02 Programmed Funds Requiring Allocation by June 30, 2002
SB45 Allocation Timely Use of Funds Report

Attachment B
FY 2001-02
TUF ALLOCATION DEADLINE
ALLOCATION STATUS REPORT

ALLOCATION STATUS

SCL04 2168 LA Metropolitan Transportation Commission

CMAQ Match Reserve - Santa Clara County

MTC990004 1,139,000 1,139,000FY 01/02 Prog:

Allocated:

1,139,000 1,139,000Remaining Balance:

$1,139,000 to Lapse on June 30, 2002Allocation Date:0U1701STIP98

SANTA CLARA

RTIP $2,270,000

SCL04 0443P CTCO Caltrans

Route 87 Guadalupe Freeway Corridor

87 SCL990041

8,970,000 8,970,000

8,970,000 8,970,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date:487441STIP96

SANTA CLARA
11/07/01

GF RIP $8,970,000Kai Chan

SCL04 0443Q CTCO Caltrans

Route 87 Guadalupe Freeway Corridor

87 SCL990041

20,630,000 20,630,000

20,630,000 20,630,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date:4874C1STIP96

SANTA CLARA
04/03/02

GF RIP $20,630,000Kai Chan

SCL04 2204B CTCO Caltrans

Route 87 Guadalupe Freeway Corridor

87 SCL990041

23,217,000 23,217,000

23,217,000 23,217,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 04/03/024874R1STIP98

SANTA CLARA
06/13/02

RTIP $19,914,000GF RIP $3,303,000Kai Chan

SCL04 2168-02 LA City of Cupertino

CMAQ Match - Cupertino Ramp Meter and Signal Interconnect

SCL990049

CML-5318(011) 11,000 11,000

11,000 11,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 08/21/01071854STIP98

SANTA CLARA

RTIP $57,000Bert Viskovich

SCL04 2168-03 LA City of Gilroy

CMAQ Match - Monterey Road Operational Improvements

SCL990051

CML-5034(009) 47,000 47,000

47,000 47,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 08/22/01072144STIP98

SANTA CLARA

RTIP $53,000Norman Allen

SCL04 2168-21 LA City of Palo Alto

CMAQ Match - Palo Alto Homer/Alma Bicycle/Pedestrian Path

SCL991016

CML-5100(005) 5,000 32,000 37,000

5,000 32,000 37,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 05/24/02 05/24/02923686STIP01

SANTA CLARA

RTIP $37,000Ashok Aggarwal

SCL04 2168-01 LA City of San Jose

CMAQ Match - ITS around San Jose International Airport

SCL990052

CML-5005(060) 11,000 161,000 172,000

11,000 161,000 172,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 08/28/01 08/28/01071964STIP98

SANTA CLARA

RTIP $230,000Yves Zsutty

SCL04 2168-15 LA City of San Jose

CMAQ Match - San Jose Stevens Creek ATMS

SCL991007

CML-5005(064) 125,000 125,000

125,000 125,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 09/06/01072504STIP01

SANTA CLARA

RTIP $125,000Ralph Qualls

SCL04 2168-16 LA City of San Jose

CMAQ Match - Silicon Valley Internet Traveller Information
System

SCL991011

CML-5005(065) 34,000 34,000

34,000 34,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 09/07/01923670STIP01

SANTA CLARA

RTIP $34,000Bill Whitney
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NOTE:  This report lists STIP funds programmed in FY 2001-2002 which require allocation by June 30, 2002.  The report excludes funds not subject to the FY 2001-2002 - June 30, 2002 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support).  The report
also excludes funds programmed in other Fiscal Years.  Projects which have received allocations for all funds programmed in FY 2001-2002 are noted as “Voted”.  All STIP funds are not necessarily included in this report.  Refer to the STIP for a complete listing of total STIP
programming for these projects.



SANTA CLARACounty:

CO RESPONSIBLE AGENCY

PROJECT TITLE

DIST PPNO ELEMRTE

DOC

TIP ID

FED PROJ NO. ENV PS&E R/W CON
STIP Funds Requiring Allocation by June 30, 2002

EA TOTALas of: June 15, 2002 FY 01/02 STATUS

METROPOLITAN TRANSPORTATION COMMISSION
- STATE TRANSPORTATION IMPROVEMENT PROGRAM-

FY 2001-02 Programmed Funds Requiring Allocation by June 30, 2002
SB45 Allocation Timely Use of Funds Report

Attachment B
FY 2001-02
TUF ALLOCATION DEADLINE
ALLOCATION STATUS REPORT

ALLOCATION STATUS

SCL04 2168-17 LA City of San Jose

CMAQ Match - San Jose Proactive Signal Timing

SCL991017

CML-5005(066) 57,000 57,000

57,000 57,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 11/06/01072874STIP01

SANTA CLARA

RTIP $57,000Lily Lim-Tsao

SCL04 2168-11 LA City of Sunnyvale

CMAQ Match - Sunnyvale Bicycle Network Improvements

SCL990054

CML-5213(014) 35,000 35,000

35,000 35,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 08/31/01072744STIP01

SANTA CLARA

RTIP $40,000Mark Dettle

SCL04 2168-19 LA City of Sunnyvale

CMAQ Match - Wolfe Road Traffic Signal Interconnect

SCL991026

CML-5213(017) 2,000 2,000

2,000 2,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 12/03/01072934STIP01

SANTA CLARA

$2,000

SCL04 2168-20 LA City of Sunnyvale

CMAQ Match - Borregas Ave Bicycle Bridges

SCL991063

CML-5213(016) 17,000 17,000

17,000 17,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 05/13/02072924STIP01

SANTA CLARA

RTIP $17,000

SCL04 2144 LA Metropolitan Transportation Commission

Planning, Programming and Monitoring - MTC

MTC990005

PPM01-6084(048) 101,000 101,000

101,000 101,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 07/20/010U6501STIP98

SANTA CLARA

RTIP $608,000

SCL04 2255 LA Santa Clara Valley Transportation Authority

Santa Clara County - Planning, Programming and Monitoring

SCL010004

PPM02-6264(005) 104,000 104,000

104,000 104,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 07/25/010U8401STIP99

SANTA CLARA

RTIP $208,000John Ristow

Santa Clara County Totals 16Projects: FY 01/02 Prog:

Allocated:

Remaining Balance:

Vote Savings (Increase):

212,000 276,000 53,071,000 53,559,000

212,000 276,000 54,210,000 54,698,000

1,139,000 1,139,000
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NOTE:  This report lists STIP funds programmed in FY 2001-2002 which require allocation by June 30, 2002.  The report excludes funds not subject to the FY 2001-2002 - June 30, 2002 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support).  The report
also excludes funds programmed in other Fiscal Years.  Projects which have received allocations for all funds programmed in FY 2001-2002 are noted as “Voted”.  All STIP funds are not necessarily included in this report.  Refer to the STIP for a complete listing of total STIP
programming for these projects.



SOLANOCounty:
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Attachment B
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TUF ALLOCATION DEADLINE
ALLOCATION STATUS REPORT

ALLOCATION STATUS

SOL04 2018 MT Solano Transportation Authority

New Solano Intercity Rail Stations

SOL010020

55,000 70,000 125,000

180,000 70,000 250,000FY 01/02 Prog:

Allocated:

125,000 125,000Remaining Balance:

Project redefined and reprogrammed in 2002 STIP
as Fairfield/ Vacaville Intercity Rail Station
$125,000 (APDE) to Lapse on 06/30/2002

Allocation Date: 12/12/01 12/12/01STIP01

SOLANO

RTIP $2,250,000John Harris

SOL04 2170 LA Metropolitan Transportation Commission

CMAQ Match Reserve - Solano County

MTC990004 388,000 388,000FY 01/02 Prog:

Allocated:

388,000 388,000Remaining Balance:

6-month Allocation Extension Approved for $323,000
New Allocation Deadline: Dec 31, 2002

$15,000 to Lapse on June 30, 2002
Allocation Date:0U1901STIP98

SOLANO

RTIP $771,000

SOL04 2262 LA City of Rio Vista

Rio Vista Main Street Streetscape Improvements

SOL991091

STPLER-5099(005)

98,000 98,000FY 01/02 Prog:

Allocated:

98,000 98,000Remaining Balance:

Allocation Date:072754STIP00

SOLANO

RTIP $100,000Tom Bland

SOL04 5201A CTCO Caltrans

SR 37 / 29 Interchange

37 SOL990003

50,600,000 50,600,000

50,600,000 50,600,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 06/13/020T1421STIP98

SOLANO
06/13/02

RTIP $16,900,000ITIP $33,700,000Katie Yim

SOL04 5201C CTCO Caltrans

SR 37 - Napa River to Route 29 New Freeway - Planting

37 SOL991103

430,000 430,000

430,000 430,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date:0T14C1STIP96

SOLANO

04/03/02

GF RIP $430,000Katie Yim

SOL04 2170-06 LA City of Vacaville

CMAQ Match - I-80 / Davis Street Park and Ride Lot
CML-5094(026) 9,000 9,000

9,000 9,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 11/08/01923568STIP01

SOLANO

$9,000Dale Pfeiffer

SOL04 2170-05 LA County of Solano

CMAQ Match - Dixon/Davis Bicycle Path

SOL991065

CML-5923(055) 8,000 8,000 16,000

8,000 8,000 16,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 07/03/01 06/11/02072774STIP01

SOLANO

RTIP $16,000Paul Wiese

SOL04 2152 LA Metropolitan Transportation Commission

Planning, Programming and Monitoring - MTC

MTC990005

PPM01-6084(048) 25,000 25,000

25,000 25,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 07/20/010U6501STIP98

SOLANO

RTIP $155,000

SOL04 2154 LA Metropolitan Transportation Commission

Regional Rideshare Program - Solano

MTC990003

RPL-6084(055) 148,000 148,000

148,000 148,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 07/20/01072054STIP98

SOLANO

RTIP $853,000Pierce Gould

SOL04 5301 LA Solano Transportation Authority

Solano I-80 Reliever Route / Jepson Parkway

SOL990004

RPSTPL-6249(004) 250,000 250,000

250,000 250,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 08/29/010T2101STIP98

SOLANO

RTIP $11,691,000John Harris
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MTC - Programming and Allocations
RM - TUF 01-02 Funds Requiring Allocations in FY 01-02

NOTE:  This report lists STIP funds programmed in FY 2001-2002 which require allocation by June 30, 2002.  The report excludes funds not subject to the FY 2001-2002 - June 30, 2002 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support).  The report
also excludes funds programmed in other Fiscal Years.  Projects which have received allocations for all funds programmed in FY 2001-2002 are noted as “Voted”.  All STIP funds are not necessarily included in this report.  Refer to the STIP for a complete listing of total STIP
programming for these projects.



SOLANOCounty:

CO RESPONSIBLE AGENCY

PROJECT TITLE

DIST PPNO ELEMRTE

DOC

TIP ID

FED PROJ NO. ENV PS&E R/W CON
STIP Funds Requiring Allocation by June 30, 2002

EA TOTALas of: June 15, 2002 FY 01/02 STATUS

METROPOLITAN TRANSPORTATION COMMISSION
- STATE TRANSPORTATION IMPROVEMENT PROGRAM-

FY 2001-02 Programmed Funds Requiring Allocation by June 30, 2002
SB45 Allocation Timely Use of Funds Report

Attachment B
FY 2001-02
TUF ALLOCATION DEADLINE
ALLOCATION STATUS REPORT

ALLOCATION STATUS

SOL04 5301L LA Solano Transportation Authority

I-80/I-680/SR12 Interchange Project - Environmental Only
RPL-6249(010) 400,000 400,000

400,000 400,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 04/11/02073124STIP01

SOLANO

RTIP $400,000

Solano County Totals 11Projects: FY 01/02 Prog:

Allocated:

Remaining Balance:

Vote Savings (Increase):

878,000 87,000 8,000 51,030,000 52,003,000

1,003,000 87,000 8,000 51,516,000 52,614,000

125,000 486,000 611,000
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MTC - Programming and Allocations
RM - TUF 01-02 Funds Requiring Allocations in FY 01-02

NOTE:  This report lists STIP funds programmed in FY 2001-2002 which require allocation by June 30, 2002.  The report excludes funds not subject to the FY 2001-2002 - June 30, 2002 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support).  The report
also excludes funds programmed in other Fiscal Years.  Projects which have received allocations for all funds programmed in FY 2001-2002 are noted as “Voted”.  All STIP funds are not necessarily included in this report.  Refer to the STIP for a complete listing of total STIP
programming for these projects.



SONOMACounty:

CO RESPONSIBLE AGENCY

PROJECT TITLE

DIST PPNO ELEMRTE

DOC

TIP ID

FED PROJ NO. ENV PS&E R/W CON
STIP Funds Requiring Allocation by June 30, 2002

EA TOTALas of: June 15, 2002 FY 01/02 STATUS

METROPOLITAN TRANSPORTATION COMMISSION
- STATE TRANSPORTATION IMPROVEMENT PROGRAM-

FY 2001-02 Programmed Funds Requiring Allocation by June 30, 2002
SB45 Allocation Timely Use of Funds Report

Attachment B
FY 2001-02
TUF ALLOCATION DEADLINE
ALLOCATION STATUS REPORT

ALLOCATION STATUS

SON04 2172 LA Metropolitan Transportation Commission

CMAQ Match Reserve - Sonoma County

MTC990004 507,000 507,000FY 01/02 Prog:

Allocated:

507,000 507,000Remaining Balance:

6-month Allocation Extension Approved for $394,000
New Allocation Deadline: Dec 31, 2002

$113,000 to Lapse on June 30, 2002
Allocation Date:0U2001STIP98

SONOMA

RTIP $634,000

SON04 2172-01 LA City of Santa Rosa

CMAQ Match - Colgan Creek Class I Bicycle Path

SON990041

CML-5028(020) 16,000 16,000

16,000 16,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 08/31/01072174STIP99

SONOMA

RTIP $19,000

SON04 2172-05 LA City of Sonoma

CMAQ Match - Nathanson Creek Bicycle Path
STPLER-5114(006) 32,000 32,000

32,000 32,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 05/20/02072984STIP01

SONOMA

$32,000

SON04 2172-04 LA County of Sonoma

CMAQ Match - Sonoma Colgan Creek Class I Bicycle Path

SON991067

CML-5920(068) 2,000 3,000 1,000 37,000 43,000

2,000 3,000 1,000 37,000 43,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 10/22/00 09/13/01 09/13/01 09/13/01923513STIP01

SONOMA

RTIP $43,000Kenneth Tam

SON04 2156 LA Metropolitan Transportation Commission

Planning, Programming and Monitoring - MTC

MTC990005

PPM01-6084(048) 32,000 32,000

32,000 32,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 07/20/010U6501STIP98

SONOMA

RTIP $187,000

SON04 2158 LA Metropolitan Transportation Commission

Regional Rideshare Program - Sonoma

MTC990003

RPL-6084(055) 168,000 168,000

168,000 168,000FY 01/02 Prog:

Allocated:

Remaining Balance: ALLOCATED

ALLOCATEDAllocation Date: 07/20/01072054STIP98

SONOMA

RTIP $970,000Pierce Gould

Sonoma County Totals 6Projects: FY 01/02 Prog:

Allocated:

Remaining Balance:

Vote Savings (Increase):

202,000 3,000 1,000 85,000 291,000

202,000 3,000 1,000 592,000 798,000

507,000 507,000

Region Totals 92 FY 01/02 Prog:

Allocated:

Remaining Balance:

Vote Savings (Increase):

6,607,000 2,802,000 6,490,000 204,256,000 220,155,000

6,784,000 3,705,000 6,540,000 213,185,000 230,214,000

177,000 903,000 50,000 8,700,000 9,830,000

229,000 229,000
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MTC - Programming and Allocations
RM - TUF 01-02 Funds Requiring Allocations in FY 01-02

NOTE:  This report lists STIP funds programmed in FY 2001-2002 which require allocation by June 30, 2002.  The report excludes funds not subject to the FY 2001-2002 - June 30, 2002 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support).  The report
also excludes funds programmed in other Fiscal Years.  Projects which have received allocations for all funds programmed in FY 2001-2002 are noted as “Voted”.  All STIP funds are not necessarily included in this report.  Refer to the STIP for a complete listing of total STIP
programming for these projects.



CO RESPONSIBLE AGENCY

PROJECT TITLE

DIST PPNO ELEMRTE

DOC

TIP ID

FED PROJ NO. ENV PS&E R/W CON
STIP Funds Requiring Allocation by June 30, 2002

EA TOTALas of: June 30, 2002 FY 01/02 STATUS

METROPOLITAN TRANSPORTATION COMMISSION
- STATE TRANSPORTATION IMPROVEMENT PROGRAM-

FY 2001-02 Programmed Funds Requiring Allocation by June 30, 2002
SB45 Allocation Timely Use of Funds Report

Attachment C

FY 2001-02
TUF ALLOCATION DEADLINE
EXTENSION REPORT

EXTENSIONS

SF04 2023 LA City of San Francisco

San Francisco - 4th Street Bridge Seismic Retrofit and
Rehabiliation

SF010004

STPLZ-5934(080)

780,000 50,000 6,300,000 7,130,000FY 01/02 Prog:

Allocated:

780,000 50,000 6,300,000 7,130,000Remaining Balance:

Awaiting approval from SHPO
12-month Allocation Extension Approved for

$7,130,000
New Allocation Deadline: Jun 30, 2003

Allocation Date:072304STIP99

SAN FRANCISCO

RTIP $7,253,000Patrick Rivera

SM04 1035 MT Bay Area Rapid Transit District

BART SFO Extension Bicycle Path

SM010005

MTP-6000(019)

123,000 123,000FY 01/02 Prog:

Allocated:

123,000 123,000Remaining Balance:

Awaiting Traffic Study
4-month Allocation Extension Approved for $123,000

New Allocation Deadline: Oct 31, 2002
Allocation Date:T994SASTIP99

SAN MATEO

RTIP $1,000,000Ersten Imoaka

SOL04 2170 LA Metropolitan Transportation Commission

CMAQ Match Reserve - Solano County

MTC990004 388,000 388,000FY 01/02 Prog:

Allocated:

388,000 388,000Remaining Balance:

6-month Allocation Extension Approved for $323,000
New Allocation Deadline: Dec 31, 2002

$15,000 to Lapse on June 30, 2002
Allocation Date:0U1901STIP98

SOLANO

RTIP $771,000

SON04 2172 LA Metropolitan Transportation Commission

CMAQ Match Reserve - Sonoma County

MTC990004 507,000 507,000FY 01/02 Prog:

Allocated:

507,000 507,000Remaining Balance:

6-month Allocation Extension Approved for $394,000
New Allocation Deadline: Dec 31, 2002

$113,000 to Lapse on June 30, 2002
Allocation Date:0U2001STIP98

SONOMA

RTIP $634,000

Region Totals 4 FY 01/02 Prog:

Allocated:

Remaining Balance:

Vote Savings (Increase):

903,000 50,000 7,195,000 8,148,000

903,000 50,000 7,195,000 8,148,000
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MTC - Programming and Allocations
RM - TUF 01-02 Funds Requiring Allocations in FY 01-02

NOTE:  This report lists STIP funds programmed in FY 2001-2002 which require allocation by June 30, 2002.  The report excludes funds not subject to the FY 2001-2002 - June 30, 2002 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support).  The report
also excludes funds programmed in other Fiscal Years.  Projects which have received allocations for all funds programmed in FY 2001-2002 are noted as “Voted”.  All STIP funds are not necessarily included in this report.  Refer to the STIP for a complete listing of total STIP
programming for these projects.



CO RESPONSIBLE AGENCY

PROJECT TITLE

DIST PPNO ELEMRTE

DOC

TIP ID

FED PROJ NO. ENV PS&E R/W CON
STIP Funds Requiring Allocation by June 30, 2002

EA TOTALas of: June 30, 2002 FY 01/02 STATUS

METROPOLITAN TRANSPORTATION COMMISSION
- STATE TRANSPORTATION IMPROVEMENT PROGRAM-

FY 2001-02 Programmed Funds Requiring Allocation by June 30, 2002
SB45 Allocation Timely Use of Funds Report

Attachment D

FY 2001-02
TUF ALLOCATION DEADLINE
LAPSING FUNDS REPORT

LAPSING FUNDS

CC04 2161 LA Metropolitan Transportation Commission

CMAQ Match Reserve - Contra Costa County

MTC990004 122,000 122,000FY 01/02 Prog:

Allocated:

122,000 122,000Remaining Balance:

$122,000 to Lapse on June 30, 2002Allocation Date:0U1001STIP98

CONTRA COSTA

RTIP $322,000

MRN04 2163 LA Metropolitan Transportation Commission

CMAQ Match Reserve - Marin County

MTC990004 55,000 55,000FY 01/02 Prog:

Allocated:

55,000 55,000Remaining Balance:

$55,000 to Lapse on June 30, 2002Allocation Date:0U1401STIP98

MARIN

RTIP $285,000

SF04 2007 LA San Francisco County Transportation Authority

San Francisco County - Planning, Programming and Monitoring

SF010008

PPM01-6272(003)

52,000 52,000FY 01/02 Prog:

Allocated:

52,000 52,000Remaining Balance:

$52,000 to Lapse on 06/30/2002Allocation Date:0U9301STIP99

SAN FRANCISCO

RTIP $221,000Carmen Clark

SM04 2166 LA Metropolitan Transportation Commission

CMAQ Match Reserve - San Mateo County

MTC990004 91,000 91,000FY 01/02 Prog:

Allocated:

91,000 91,000Remaining Balance:

$91,000 to Lapse on June 30, 2002Allocation Date:072034STIP98

SAN MATEO

RTIP $91,000

SCL04 2168 LA Metropolitan Transportation Commission

CMAQ Match Reserve - Santa Clara County

MTC990004 1,139,000 1,139,000FY 01/02 Prog:

Allocated:

1,139,000 1,139,000Remaining Balance:

$1,139,000 to Lapse on June 30, 2002Allocation Date:0U1701STIP98

SANTA CLARA

RTIP $2,270,000

SOL04 2018 MT Solano Transportation Authority

New Solano Intercity Rail Stations

SOL010020

55,000 70,000 125,000

180,000 70,000 250,000FY 01/02 Prog:

Allocated:

125,000 125,000Remaining Balance:

Project redefined and reprogrammed in 2002 STIP
as Fairfield/ Vacaville Intercity Rail Station
$125,000 (APDE) to Lapse on 06/30/2002

Allocation Date: 12/12/01 12/12/01STIP01

SOLANO

RTIP $2,250,000John Harris

SOL04 2170 LA Metropolitan Transportation Commission

CMAQ Match Reserve - Solano County

MTC990004 388,000 388,000FY 01/02 Prog:

Allocated:

388,000 388,000Remaining Balance:

6-month Allocation Extension Approved for $323,000
New Allocation Deadline: Dec 31, 2002

$15,000 to Lapse on June 30, 2002
Allocation Date:0U1901STIP98

SOLANO

RTIP $771,000

SON04 2172 LA Metropolitan Transportation Commission

CMAQ Match Reserve - Sonoma County

MTC990004 507,000 507,000FY 01/02 Prog:

Allocated:

507,000 507,000Remaining Balance:

6-month Allocation Extension Approved for $394,000
New Allocation Deadline: Dec 31, 2002

$113,000 to Lapse on June 30, 2002
Allocation Date:0U2001STIP98

SONOMA

RTIP $634,000

Region Totals 8 FY 01/02 Prog:

Allocated:

Remaining Balance:

Vote Savings (Increase):

55,000 70,000 125,000

232,000 70,000 2,302,000 2,604,000

177,000 2,302,000 2,479,000
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MTC - Programming and Allocations
RM - TUF 01-02 Funds Requiring Allocations in FY 01-02

NOTE:  This report lists STIP funds programmed in FY 2001-2002 which require allocation by June 30, 2002.  The report excludes funds not subject to the FY 2001-2002 - June 30, 2002 allocation Timely Use of Funds Deadline (such as Caltrans R/W and Support).  The report
also excludes funds programmed in other Fiscal Years.  Projects which have received allocations for all funds programmed in FY 2001-2002 are noted as “Voted”.  All STIP funds are not necessarily included in this report.  Refer to the STIP for a complete listing of total STIP
programming for these projects.




